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ESTIMATE RUN 01/30/2018

ESTIMATE SUMMARY 12:59:07

CONTID: C20166         ESTIMATE NO: 0011 FINL 2005

PCN: 20166-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS EQT: I-25 (S. OF DENVER) & I-70 (FRISCO TO BAKERVILLE) PERCENT TIME:

PROJECT NO: ITS 0252-439                  

ITS EQUIPMENT: I-25 (DENVER TO NORTH OF MONUMENT HILL AND I-

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 917,503.03 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 828,943.00 NON-PARTICIPATING 80.73

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,434.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.56

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

80.73

80.73

12,514.88

$

$

$

$

0.00

917,503.03

917,503.03

0.00

917,503.03

0.00

0.00

917,503.03

0.00

AMOUNT DUE 917,503.03 12,514.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,514.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

715.0 TIME ALLOW: 11/12/2016 ??:??:??

ORIG TIME ALLOW: 3/6/2015 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/03/2014

12/03/2014

11/16/2016

11/16/2016

01/30/2018

09/04/2014

09/17/2014

09/26/2014

12/03/2014
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PCN: 20166-BID    ESTIMATE RUN 01/30/2018

PROJECT: ITS 0252-439                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Closed Circuit Television Pole 2.000

0.000

202-00715  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0010 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

250.00000

0015 Potholing 100.000

0.000

203-01597  
 

20,000.00100.000

0.00

100.000

HOUR

200.00000

0020 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

6.00000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0030 Concrete Washout Structure 5.000

0.000

208-00045  
 

2,500.005.000

0.00

5.000

EACH

500.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

50.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

125.00000

0050 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

100.00000

0055 Erosion Control Supervisor 15.000

0.000

208-00205  
 

1,500.0015.000

0.00

15.000

HOUR

100.00000
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PCN: 20166-BID    ESTIMATE RUN 01/30/2018

PROJECT: ITS 0252-439                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 1.190

0.010

212-00006  
 

936.001.200

7.80

1.200

ACRE

780.00000

0065 Soil Conditioning 1.190

0.010

212-00032  
 

936.001.200

7.80

1.200

ACRE

780.00000

0070 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

780.00000

0075 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

600.00000

0080 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

5.00000

0085 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

6,032.000

0.000

216-00201  
 

18,096.006,032.000

0.00

6,032.000

SY  

3.00000

0090 *Drilled Caisson (48 Inch) 107.000

0.000

503-00048  
 

69,550.00107.000

0.00

107.000

LF  

650.00000

0095 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

95.00000

0100 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

1,675.00000

0105 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

3,175.00000

0110 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

3.00000
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PCN: 20166-BID    ESTIMATE RUN 01/30/2018

PROJECT: ITS 0252-439                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Location Marker (Fiber Optic)(Dome) 11.000

0.000

612-00260  
 

1,375.0011.000

0.00

11.000

EACH

125.00000

0120 Location Marker (Utility)(Flat Slat) 28.000

0.000

612-00270  
 

2,100.0028.000

0.00

28.000

EACH

75.00000

0125 2 Inch Electrical Conduit (Bored) 5,764.000

0.000

613-00206  
 

115,280.005,764.000

0.00

5,764.000

LF  

20.00000

0130 2 Inch Electrical Conduit (Plastic) 1,028.000

0.000

613-01200  
 

20,560.001,028.000

0.00

1,028.000

LF  

20.00000

0135 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 58.000

0.000

613-04200  
 

1,160.0058.000

0.00

58.000

LF  

20.00000

0140 Pull Box (24"x36"x24") 49.000

0.000

613-07023  
 

49,000.0049.000

0.00

49.000

EACH

1,000.00000

0145 Wiring (Special) 1.000

0.000

613-10010  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000

0150 *Light Standard Metal (25 Foot) 1.000

0.000

613-34250  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0155 *Light Standard Metal (40 Foot) 5.000

0.000

613-34400  
 

20,000.005.000

0.00

5.000

EACH

4,000.00000

0160 *Service Meter Cabinet 8.000

0.000

613-80130  
 

40,000.008.000

0.00

8.000

EACH

5,000.00000

0165 *Communications Cabinet (Type 1) 4.000

0.000

614-72831  
 

34,000.004.000

0.00

4.000

EACH

8,500.00000
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PCN: 20166-BID    ESTIMATE RUN 01/30/2018

PROJECT: ITS 0252-439                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Communications Cabinet (Type 2) 5.000

0.000

614-72832  
 

45,000.005.000

0.00

5.000

EACH

9,000.00000

0175 *Microwave Vehicle Radar Detector 4.000

0.000

614-72887  
 

32,000.004.000

0.00

4.000

EACH

8,000.00000

0180 *Microwave Vehicle Radar Detector (Install Only) 1.000

0.000

614-72888  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0185 *Travel Time Indicator 1.000

0.000

614-80010  
 

8,500.001.000

0.00

1.000

EACH

8,500.00000

0190 *Travel Time Indicator (Install Only) 1.000

0.000

614-80020  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0195 *Serial to IP Converter 3.000

0.000

614-86007  
 

4,500.003.000

0.00

3.000

EACH

1,500.00000

0195 MATERIAL ALLOWANCE Serial to IP Converters 0.000

0.000

0.000.000

0.00EACH

900.00000

0200 Fiber Optic Cable (Single Mode) (12 Fiber) 11,170.000

0.000

614-87010  
 

33,510.0011,170.000

0.00

11,170.000

LF  

3.00000

0205 *Optical Transceiver 6.000

0.000

614-87020  
 

9,000.006.000

0.00

6.000

EACH

1,500.00000

0210 *Closed Circuit Television 13.000

0.000

614-87320  
 

48,750.0013.000

0.00

13.000

EACH

3,750.00000

0210 MATERIAL ALLOWANCE IP CCTV Cameras 0.000

0.000

0.000.000

0.00EACH

3,187.46000
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PCN: 20166-BID    ESTIMATE RUN 01/30/2018

PROJECT: ITS 0252-439                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Closed Circuit Television Pole 3.000

0.000

614-87325  
 

22,500.003.000

0.00

3.000

EACH

7,500.00000

0215 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

3,132.00000

0220 *Closed Circuit Television Pole with Lowering Device 
(70 Fee 

5.000

0.000

614-87368  
 

110,000.005.000

0.00

5.000

EACH

22,000.00000

0225 *Splice Fiber Optic Cable (1 Strand) 32.000

0.000

614-87501  
 

12,800.0032.000

0.00

32.000

EACH

400.00000

0230 *Terminate Fiber Optic Cable (1 Strand) 32.000

0.000

614-87601  
 

6,400.0032.000

0.00

32.000

EACH

200.00000

0235 *Ethernet Switch 8.000

0.000

614-87690  
 

60,000.008.000

0.00

8.000

EACH

7,500.00000

0235 MATERIAL ALLOWANCE Switches and assoc matls from Ciena 0.000

0.000

0.000.000

0.00EACH

3,733.77000

0240 *Mobilization 1.000

0.000

626-00000  
 

9,000.001.000

0.00

1.000

L S 

9,000.00000

0245 Flagging 2.000

0.000

630-00000  
 

50.002.000

0.00

2.000

HOUR

25.00000

0250 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

100.00000

0255 Traffic Control Management 72.000

0.000

630-00012  
 

36,000.0072.000

0.00

72.000

DAY 

500.00000
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PCN: 20166-BID    ESTIMATE RUN 01/30/2018

PROJECT: ITS 0252-439                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Construction Traffic Sign (Panel Size B) 13.500

1.500

630-80342  
 

750.0015.000

75.00

15.000

EACH

50.00000

0265 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

50.00000

0270 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

1,000.001.000

100.00

1.000

EACH

1,000.00000

0275 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

100.00000

0280 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

30.00000

0285 Traffic Cone 67.500

7.500

630-80380  
 

375.0075.000

37.50

75.000

EACH

5.00000

0290 Mobile Attenuator 20.000

0.000

630-85041  
 

6,000.0020.000

0.00

20.000

DAY 

300.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Furnish & Install Electrical Service 54,188.810

-25,916.890

700-70082  
 

28,271.9228,271.920

-25,916.89

28,271.920

F A 

1.00000

0310 F/A Communication Lines 11,533.590

-11,533.590

700-70230  
 

0.000.000

-11,533.59

0.000

F A 

1.00000
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PCN: 20166-BID    ESTIMATE RUN 01/30/2018

PROJECT: ITS 0252-439                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 Added Item (Lump Sum)/ Changed Ground Conditions 0.000

1.000

900-00014  
 

14,549.551.000

14,549.55

1.000

L S 

14,549.55000

0335 Added Item (Lump Sum)/ Easement Support 0.000

1.000

900-00014  
 

14,850.001.000

14,850.00

1.000

L S 

14,850.00000

0340 Added Item (Lump Sum)/ Material Retrofits 0.000

1.000

900-00014  
 

7,903.561.000

7,903.56

1.000

L S 

7,903.56000

CAT 919,703.0380.73919,703.03CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

500.00000

0325 Liquidated Damages -2.000

0.000

620-00045  
 

-2,200.00-2.000

0.00

-2.000

DAY 

1,100.00000

CAT -2,200.000.00-2,200.00CURRENT AMT0400 $ $ $

$ 917,503.0380.73$917,503.03$CURRENT AMTPROJECT TOTAL


